PHE 3C22 CAT 3 Lab Resolution Summary


	Previous status
	Current Status
	Comments

	Ventilation Verification
	On target to complete having tested Class 1 and Class 3 MSCs.
AHU Static profile taken as baseline commissioning value.

Today
HEPA Integrity Tests
Room Integrity (Sealabilty)
Pressure Decay Tests are planned for later today
	In progress

	BMS Controls
	Annual PPM complete
HVAC Controls Fail Safe complete
	Door interlock repairs still in progress so this element of the PPM was not carried out.

All HVAC Failsafe Tests Passed

	Door Interlocks
	Remedial work in progress regarding interface between previously installed delay relays and Prowatch system, currently working to provide best solution
	New interlock circuit board installed
In progress






